



SYDNEY CIVIL



## **UPGRADES FOR ARNCLIFFE TOWN CENTRE - CONSTRUCTION UPDATE** **(SEPTEMBER 2020)**

Bayside Council is delivering improvements for the Arncliffe Town Centre precinct.

As per our first construction notification letter, Sydney Civil was engaged to implement these improvements and works have commenced. Scope of works is mainly along Firth Street between Wollongong Rd and Forest Roads, and will include a portion of Queen and Belmore Streets, Arncliffe.

Below is information related to our first construction update for the month of September.

We have site established in two separate work areas on the Forest Rd and Wollongong Rd ends (rail track side).

### **Progress works for September:**

- Site establishment and preliminary works.
- Demolish kerb and gutter and footpath for our two construction areas.
- Form and pour concrete kerbs and dish drains
- Prepare base for footpath construction on the Wollongong Rd end.

### **Program of works for October:**

- Prepare base for footpath areas on the Forest Rd end.
- Form and pour concrete footpath on both ends.
- Form and pour concrete kerb for parking bays on the Forest Rd end.
- Construct parking bays on the Forest Rd end.



**Photo above : Base for footpath on the Wollongong Rd end of the site.**

### **Contact:**

If you have questions or concerns regarding construction works, please contact:

#### **Isabel Neves**

Community Liaison Officer

**1300 997 858**

[community@sydneycivil.com](mailto:community@sydneycivil.com)

**Telephone Interpreter Services: 131 450**

**Scan for additional project information:**



**Or visit our website:**

<https://community.sydneycivil.com/arncliffe-town-centre>