



SYDNEY CIVIL



UPGRADES FOR ARNCLIFFE TOWN CENTRE - CONSTRUCTION UPDATE **(NOVEMBER/DECEMBER 2020)**

Bayside Council is delivering improvements for the Arncliffe Town Centre precinct.

As per our first construction notification letter and subsequent updates, Sydney Civil was engaged to implement these improvements and works are underway. Scope of works is mainly along Firth Street between Wollongong Rd and Forest Roads, and will include a portion of Queen and Belmore Streets, Arncliffe.


Below is information related to this periods' construction update for the month of December.

Progress works for November:

- Complete kerb and footpath works adjacent to bus stop and taxi rank.
- Complete footpath works on the West side of Arncliffe Road (between Wollongong Rd and Done Street).
- Finalise landscaping works on the Wollongong Road side (pocket park).
- Complete kerb works on the West side of Firth Street between Belmore Street to Done Street.
- Complete all works on the Eastern side of Firth Street (only works remaining are outside train station).

Program of works for December:

- Complete paving and new tree pit work on the West side of Firth Street (between Belmore Street to Done Street and Forest Road to Queen Street).
- Complete driveway works South of Queen Street on Firth Street.
- Secure site for the break period.



Important Notice: Sydney Civil will cease works over the holiday break. All areas will be made safe and accessible.

Last day will be 22/12/2020 returning on the 11/01/2021.

Contact:

If you have questions or concerns regarding construction works (emergency contact over the break period only), see below:

1300 997 858

community@sydneycivil.com

Council Telephone Interpreter

Services: 131 450

Scan for additional project information:



Or visit our website:

<https://community.sydneycivil.com/arncliffe-town-centre>